ESCUELA SUPERIOR POLITÉCNICA DEL LITORAL

SOFTWARE ENGINEERING II

Project Name: Apart – English Language Learning Platform
Sprint/Delivery: Partial Delivery
Delivery Date: June 6, 2025.

This document confirms the partial delivery of the "Apart" project, which includes the following components:

- Base frontend and backend.

- Basic user authentication system

- Integration with a basic admin panel

- Initial lesson interaction features

- Implementation of landing page

- Connection with payment gateway (basic configuration)

- Internal unit and integration tests

- Deployment of the web application up to the specified advancement stage.

This delivery corresponds to the established version in the project scope and timeline.

By signing this document, the undersigned confirm that they have reviewed and accepted the partial delivery described above. Any outstanding issues or adjustments will be addressed in subsequent development iterations, in accordance with the Scrum methodology adopted for this project.

Product Owner (Client):   Scrum Master
Alejandro Bravo   Cristian Intriago